2011 MISSOURI RIVER LEVEE REHAB UPDATE
Egypt L&D District

US Army C R Mi i
of Engineers ay County, Missouri Updated as of Feb. 21, 2013
Missouri River Area Office Kansas City District

Project: Egypt Levee & Drainage District River Miles: 334 to 337.9

Request for Assistance: Nov. 9, 2011 W e 4 [
Damage Survey Report: Mar. 14, 2012 i 2l e 4 : LeveeAlgnment
Award Date: Nov. 28, 2012 s ' ' vl
Notice to Proceed Date: Dec. 13, 2012 Nm:my
Contract Duration: 90 Cukt,
Contract Original Completion Date: Mar. 12, 2013 o s
Contract Current Completion Date: Mar. 17, 2013

Estimated Completion Date: Mar. 17, 2013

Progress

% Complete Actual: 23%
% Complete Schedule: 23%
Construction Contract Placement:

Location Map
-

Funds Source: FCCE - Rehabilitation
Award Contract Amount: $304,403.00
Current Contract Amount: $304,403.00
Pending MOD Amount:

Embankment and foundation seepage repair.

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil




Kansas City Resident Office Kansas City District

Awarded 11/28/12 to C L Richardson Construction Company, in the amount of $304,403.00.

MO Valley Setback B-4 has been accepted by the Levee Board. At Tri-County, the welding is complete on the
steel pipe and is ready for installation. Earthwork for this drainage structure will begin next week.




